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POLLUTION REPORT

L HEADING

Date: March 9, 1998
Subject: Bosscrt Manufacturing Site

tica a County, New York

.S. EPA, Region II
val Action Branch

From:

‘To: J. Fox, EPA
R. Salkie, EPA
B. Bellow, EPA
K. Guarino, EPA-CID
R. Cahill, EPA
G. Zachos, EPA
1. Yu, EPA
I. Rotola, EPA
ERRD, Washington (E Mail)
M. O'Toole, NYSDEC
J. Durnin, NYSDEC
. Reagan, NYSDEC
. Hanna, City of Utica
. Boehlert, U.S. Congress, 23rd District
. Meier, State Senate, 47th District
. Desrito, State Assembly, 116th District
R. Eannace, County of Oneida
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POLREP NO. 20
. BACKGROUND

Site No.: S7

Delivery Order No.: 2101-02-010
Response Authority: CCRCLA

ERNS No.: N/A

CERCLIS No.: NYD002249563
NPL Status: Non-NPL

Action Memo Starus: Approved on 9/26/97
Start Date: 9/30/97
Demobilization Date: N/A

Completion Date: N/A
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Il. SITE INFORMATION

A,

Incident Category

CERCLA incident category: Inactive Production Facility
Site Description

‘I'ne Bossert Manufacturing Site (site) is an‘abandoned production facility located at

1002 Oswego Street in the City of Utica, Oneida County, New York. The Bossert
facility was used for the stamping, weldment, and fabrication of sheet metal items

such as brake backing plates and sicel Noor grates from 1396 until the mid-1980°'s.
During its operation, PCB oils were utilized in cansformers and in hydraulic presses
used in the manutacturing process. As a result of past manufacturing practices and
salvage operations at the site, interior surfaces an floors and walls of the facility, as
well as machinery and other structures wnhm the building, became contaminated

with PCBs.

CERCLA funds have been activated to abate the threat to public safety and the
environment, Activity will include the off-site disposal of approximately 3,500 cubic
yards of PCB contaminated debris, asbestos abatement, decontamination of
mechanical and hydraulic presscs, and the partial demolitivi/shoring of a building.

For a more detailed description, see Polrep No. 1 (Initial).

IV. RESPONSE INFORMATION

A.

Situation
1. Removal Actions to Date

A/2/98 - 3Y6/98: On March 5, three roli-off boxes of PCB’contaminated dcbris
totalling 75 cubic yards were transported off site and disposed of at a permitted
landfill. To date, 60 roll-off boxes with a combined volume of 1,545 cubic yards
have been shipped off the site.

ERRS continued tn decontaminate scrap metal with a high temperature pressurc

washer, Clean scrap metal was placed into rofl-off dumpsters for salvaging. During
this work week, one 10ll-ofl Jumpster of scrap metal was shipped off site for
salvaging to recover funds which will be readministered into the ERRS project

ceiling. See VII. SALVAGEABLE MATERIAL for an updawd table of scrap metal
salvaged and funds recovered.”
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Two ERRS engineers were on site during this work week to evaluate the structural
integrity of the sitc, specifically the Press Room (Area 12) and the collapsed portion
of the building along Oswego Street. A demolition plan will be generated based on
the research conducted along with a report detailing the engineering measures which
must be taken for work to he performed safely in Area 12.

2. Enforcement

The PRP Search for the site has been initiated and enforcement efforts are
continuing.

Planned Removal Actions

ERRS will continue transportation and disposal of PCB contaminated debris, kiln
dust, and carbon powder during the week of March 9. CRRS will also coutiuue (0
decontaminate scrap metal and steel using a high temperature pressure washer.
Key Issues

N/A

COST INFORMATION AS OF MARCH 9, 1998 *

ERRS Contractor $ 2,633,743
START Contractor Costs 162,400
Intramural Costs 261,529
TOTAL $ 3,057,672
Project Ceiling $ 5,990,000
Percent of Project Funds Remaining 49.0%

The above accounting of expenditures is an estimate based on figures known to the OSC at
the time this report was written. The cost accounting provided in this report does not
necessarily represent an exact monetary figure which the government may include in any
claim for cost recovery.
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Chemical Waste Management
Mcdel City, NY

. PCD Kiludust & | . 425 wons Consolidated & | Landfilled | Chemical Waste Management
UN2315 carbon Covered Muodel City, NY
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* I'his table will be updated as recovered funds are received from Universal Empire Salvaging
"Company.
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